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STIP AMENDMENT 00S-033 – ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting.

The Commission expressed concern about projects that had previously been delayed and were now
requesting another programming delay.  They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar.  They further directed that those projects with a prior construction programming delay
return in June with an explanation of the previous delay(s) and a discussion about the relative certainty
that the proposed schedule delay for construction can be met.

This amendment contains an explanation of the previous delay(s) and a discussion about the relative
certainty that the proposed schedule delay for construction can be met.

In addition, corrections in the background on PPNO 0125G were made to reflect the proper references to
projects and routes, as indicated in strike-through and bold.

SUMMARY

This amendment revises the scope, cost and/or schedule for the construction phases of six programmed
projects on Route 215 in Riverside County, including splitting one of them into two projects.  The net
change in programming, by Fiscal Year, is:  $160,144,000 decrease in FY 2001-02, $161,903,000
increase in FY 2002-03, and $26,173,000 increase in FY 2003-04.  The total delay of existing
programming is $160,144,000 for one year and the net increase of $27,932,000 reduces Riverside
County's unprogrammed share balance.  These seven projects are to be identified as a corridor project.

RECOMMENDATION

The Department and the Riverside County Transportation Commission (RCTC) are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.
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BACKGROUND

This amendment revises the scope, cost and/or schedule for the construction phases of six programmed
projects on Route 215 in Riverside County, including splitting one of them into two projects.  The net
change in programming, by Fiscal Year, is:  $160,144,000 decrease in FY 2001-02, $161,903,000
increase in FY 2002-03, and $26,173,000 increase in FY 2003-04.  The total delay of existing
programming is $160,144,000 for one year and the net increase of $27,932,000 reduces Riverside
County's unprogrammed share balance.  These seven projects are to be identified as a corridor project.

During preparation of the Final Project Report for these projects, it was discovered that the project scope
and cost estimate of the 1997 Supplemental Project Study Report (PSR) needed to be substantially
modified.  In July 2000, a revised scope and cost estimate identified that an increase of approximately
$49 million might be needed to fund the preferred alternatives for various segments.  On November 8,
2000, the RCTC board approved the revised scope and cost estimates.  $8,267,000 of the increase was
funded in the 2000 STIP and this amendment provides the remaining $40,692,000 using Regional
Improvement Program (RIP) and Traffic Congestion Relief Program (TCRP) funds.  This amendment
also delays the delivery schedule for some of the projects impacted, either directly or indirectly, by the
change in scope.

The programming changes to the individual projects within the proposed corridor are explained in the
following paragraphs:

1)   Northbound (NB) 215 to Westbound (WB) 91 fly-over project (PPNO 0125G)
This project is currently programmed with $2,283,000 in RIP funds and $115,951,000 in GF-RIP
funds, of which $2,774,000 in GF-RIP funds is being transferred to the High Occupancy Vehicle
(HOV) Lane and Truck Climbing Lane project (Project #4 Project #5, PPNO 0121D).  In addition,
this project is being split into Phase 1 (Project #1a, PPNO 0125G) and Phase 2 (Project #1b, PPNO
0125K) for construction staging.

1a) Phase 1 (PPNO 0125G) will be funded with $84,956,000 in GF-RIP, $2,283,000 in RIP and
$20,000,000 in proposed TCRP funds.  A TCRP application has been submitted for the June
2001 CTC meeting requesting $20,000,000 of the $40,000,000 earmarked (under TCRP Project
#62) for the Route 91 HOV improvements within this STIP project's limits.  The construction
for this phase is being delayed from FY 2001-02 to FY 2002-03.  The scope of this project is
being amended to include a northbound lane on Route 215 91 and to extend the auxiliary lanes
on eastbound Route Routes 91 and 215.

1b) Phase 2 (PPNO 0125K) will be funded with the $28,221,000 in GF-RIP funds remaining in the
parent project.  Construction of this phase is being delayed from FY 2001-02 to FY 2003-04.

2)   Route 60/215 Truck Bypass lane project (PPNO 0121G)
This project is being delayed from FY 2001-02 to 2002-03 with no change in scope or cost.  The
delay of the NB 215 to WB 91 fly-over project impacted the construction schedule of this project.

3)   HOV/Truck Climbing Lane & Interchange Reconstruction project (PPNO 0121B)
This amendment adds $7,383,000 in RIP funds for construction programmed in FY 2002-03.  The
total cost of the project is revised from $24,837,000 to $32,220,000 to fund the cost increase
necessitated by the changes in design to increase the length of a structure, modifications to retaining
wall design, and increased embankment quantities.  The construction schedule of the project remains
unchanged.
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4)   Widening, HOV & Southbound Truck Climbing Lane project (PPNO 0121E)
This amendment adds $2,626,000 in RIP funds for construction in FY 2002-03.  The total cost of the
project is being revised from $26,704,000 to $29,330,000, consisting of $22,330,000 in RIP funds
and $7,000,000 in local transportation funds.  The revised cost estimate will address the new design
requirements to increase intersection spacing that has resulted in extensive Mechanically Stabilized
Earth (MSE) wall systems on the local frontage road.  The construction schedule remains unchanged.

5)   HOV and Truck Climbing Lane project (PPNO 0121D)
This amendment delays the construction of the project from FY 2001-02 to FY 2002-03.  In addition,
it adds a net total of $13,457,000 to the construction component (adding $2,774,000 in GF-RIP funds
(deleted from PPNO 0125G), adding $17,923,000 in RIP funds, and deleting $7,240,000 in Local
Transportation Funds).  The cost changes were primarily related to the need for wider bridges to
match the local arterials that have recently been widened by the City and the additional auxiliary
lanes on Interstate 215 needed to improve freeway operation.

6)   Interstate 215 fly-over connector project (PPNO 0125J)
This amendment identifies this project as part of the Route 215 Corridor.  There are no changes to
the cost, scope or schedule of this project.

The delivery schedule for those projects that are being delayed (Projects 1a, 1b and 5) are
discussed below.  The following paragraphs provide a table of programming history for these
projects which is followed by brief explanations of the reasons for past delays along with
justification for the proposed revision to the delivery schedule of these projects.

Programming History (Projects 1a, 1b, and 5)

CON Components Action Fiscal Year ($1,000) Reason
Original Programming 1992 STIP

Revision
1998-99 $32,402 New Project

1st Revision 1996 STIP 1999-00 $76,303 Delay to FY 1999-00 due to lack of funds
for comprehensive work costing $670
million

2nd  Revision G-98-19
(1998 STIP)

2001-02 $79,378 Delay to FY 2001-02 due to lack of funds
for comprehensive work costing $670
million

This Proposal:
Split of PPNO 0125G
(Project 1a – PPNO
0125G)

00S-33 2002-03 $50,431 Delay to FY 2002-03 due to added scope,
cost changes and construction phasing

This Proposal:
Split of PPNO 0125G to
Project 1b – PPNO 0125K

00S-33 2003-04 $26,173 Delay to FY 2003-04 due to added scope,
cost changes and construction phasing

This Proposal:
Transfer funds from pre-
split PPNO 0125G to
Project 5 – PPNO 0121D

00S-33 2002-03 $2,774 Delay to FY 2002-03 due to added scope.

Discussion of Revised Programming

Originally, the Project Study Report for this corridor consisted of improvements on Interstate 215
in both Riverside and San Bernardino counties.  The estimated cost of those improvements was
about $670 million.  However, due to lack of funding, RCTC, SANBAG and FHWA agreed in
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1997 to focus on only the improvements in Riverside County.  This strategy was reflected in the
1998 STIP programming for this project of $262,964,000 (including local contribution) for the
construction and right of way components. This amendment proposes to increase the cost of the
construction and right of way components to $311,923,000 (including local contribution) to
address the added scope and revised cost estimates.

The environmental phase (PA&ED) for these corridor projects was originally anticipated to be
completed in November 1998.  Due to changes in scope, the PA&ED completion date was delayed
to July 2001.  The right of way work could not be started until completion of the PA&ED.  With
current PA&ED schedule on target for completion, the right of way work will begin in August
2001.  The right of way work will be completed for projects #1a and #5 (PPNO’s 0125G and
0121D) in 12 months and project #1b (PPNO 0125K) in 18 months.  The Department is confident it
can meet the revised delivery schedule of FY 2002-03 for projects #1a and #5 and FY 2003-04 for
project #1b.

Programming History  (Project #2 – PPNO 0121G)

CON Components Action Fiscal Year ($1,000) Reason
Original Programming 1996 STIP 2000-01 $12,259 New Project
1st Revision G-98-19

(1998 STIP)
2001-02 $18,370 Delay to FY 2001-02 due to lack of

funds for comprehensive work costing
$670 million

This Proposal 00S-33 2002-03 $19,827 Delay to FY 2002-03 due to
construction phasing

Discussion of Revised Programming

The construction schedule for this project is dependent on the schedule of the NorthBound 215 to
WestBound 91 fly over project (project #1a, PPNO 0125G).  With a revised schedule established
for project #1a, the Department is confident it can deliver this project in FY 2002-03 as proposed.

Attachment A lists the Regional Improvement Program (RIP), Interregional Improvement Program (IIP),
and Grandfathered RIP (GF-RIP) funds associated with the projects.  Attachment B lists the local funds,
if any, programmed for the projects.  Attachment C lists the Transportation Congestion Relief Program
(TCRP) funds identified for the projects.

ATTACHMENTS
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STIP PROGRAMMING

($1,000)

ATTACHMENT A

Project Totals by Fiscal Year Project Totals by Component

FUND County Agency Rte Lead
Delay 

By
PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

GF RIP RIV Caltrans 215 CT CT 0125G Northbound 215 to Westbound 91 flyover -115,951 -36,573 -79,378 -17,585 -69,642 -7,117 -11,871 -9,736

GF RIP RIV Caltrans 215 CT 0125G Route 91/215 Phase 1 (RIV 215 Corridor) 84,956 34,525 50,431 17,585 43,332 5,189 11,751 7,099

RIP RIV Caltrans 215 CT CT 0125G Northbound 215 to Westbound 91 flyover -2,283 -2,283 -2,283

RIP RIV Caltrans 215 CT 0125G Route 91/215 Phase 1 (RIV 215 Corridor) 2,283 2,283 2,283

GF RIP RIV Caltrans 215 CT CT 0125G Northbound 215 to Westbound 91 flyover 0

GF RIP RIV Caltrans 215 CT 0125K Route 91/215 Phase 2 (RIV 215 Corridor) 28,221 2,048 26,173 23,536 1,928 120 2,637

REASON FOR DELAY: Added scope, cost 
changes and construction phasing.

RIP RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -13,849 -7,945 -5,904 -7,821 -5,877 -37 -87 -27

RIP RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 
Corridor)

13,849 7,945 5,904 7,821 5,877 37 87 27

IIP RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -7,886 -7,886 -7,886

IIP RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 
Corridor)

7,886 7,886 7,886

GF RIP RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -9,014 -2,977 -6,037 -2,986 -2,977 -3,051

GF RIP RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 
Corridor)

9,014 2,977 6,037 2,986 2,977 3,051

REASON FOR DELAY: Construction 
phasing.

RIP RIV Caltrans 215 CT CT 0121B Reconstruct Interchange, add 2 HOV lanes, 
Truck Climbing Lane (Southbound) 

-24,837 -5,875 -18,962 -2,896 -16,417 -2,631 -348 -2,545

RIP RIV Caltrans 215 CT 0121B Reconstruct Interchange, add 2 HOV lanes, 
Truck Climbing Lane (Southbound) (RIV 215 
Corridor)

32,220 5,875 26,345 2,896 23,800 2,631 348 2,545

REASON: Cost increase

RIP RIV Caltrans 215 CT CT 0121E Widen to 8 lanes, HOV & Southbound Truck 
Climbing Lane 

-19,704 -4,987 -14,717 -2,615 -12,748 -1,973 -399 -1,969

RIP RIV Caltrans 215 CT 0121E Widen to 8 lanes, HOV & Southbound Truck 
Climbing Lane (RIV 215 Corridor)

22,330 4,987 17,343 2,615 15,374 1,973 399 1,969

REASON: Modified scope

GF RIP RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 
junction 60/91/215 

-30,289 -11,147 -19,142 -6,812 -13,016 -4,054 -281 -6,126

GF RIP RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 
junction 60/91/215 (RIV 215 Corridor)

33,063 11,147 21,916 6,812 15,790 4,054 281 6,126

RIP RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 
junction 60/91/215 

-43,919 -2,122 -41,797 -39,858 -2,044 -78 -1,939

RIP RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 
junction 60/91/215 (RIV 215 Corridor)

61,842 2,122 59,720 57,781 2,044 78 1,939

REASON FOR DELAY: Added scope

June 1, 2001 Page:  1 of  2 STIP Program Funds
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STIP PROGRAMMING

($1,000)

ATTACHMENT A

Project Totals by Fiscal Year Project Totals by Component

FUND County Agency Rte Lead
Delay 

By
PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

IIP RIV Caltrans 215 CT CT 0125J I-215 Flyover Connector (SB to EB) -42,928 -2,101 -40,827 -35,892 -2,101 -4,935

IIP RIV Caltrans 215 CT 0125J I-215 Flyover Connector (SB to EB) (RIV 215 
Corridor)

42,928 2,101 40,827 35,892 2,101 4,935

RIP RIV Caltrans 215 CT CT 0125J I-215 Flyover Connector (SB to EB) -415 -415 -415

RIP RIV Caltrans 215 CT 0125J I-215 Flyover Connector (SB to EB) (RIV 215 
Corridor)

415 415 415

REASON: Include project in RIV 215 
Corridor

June 1, 2001 Page:  2 of  2 STIP Program Funds



STIP AMENDMENT 00S-033
LOCAL PROGRAMMING

($1,000)

ATTACHMENT B

Project Totals by Fiscal Year Project Totals by Component

FUND County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

Local RIV Caltrans 215 CT CT 0121E Widen to 8 lanes, HOV & Southbound Truck Climbing 
Lane 

-7,000 -7,000 -7,000

Local RIV Caltrans 215 CT 0121E Widen to 8 lanes, HOV & Southbound Truck Climbing 
Lane (RIV 215 Corridor)

7,000 7,000 7,000

Local RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to junction 
60/91/215 

-7,240 -7,240 -7,240

Local RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to junction 
60/91/215 (RIV 215 Corridor)

0 0 0

Local RIV Caltrans 215 CT CT 0125J I-215 Flyover Connector (SB to EB) -13,327 -1,085 -10,326 -1,916 -10,326 -1,916 -1,085

Local RIV Caltrans 215 CT 0125J I-215 Flyover Connector (SB to EB) (RIV 215 Corridor) 13,327 1,085 10,326 1,916 10,326 1,916 1,085

June 1, 2001 Page:  1 of  1 Local  Programming
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NON-STIP PROGRAMMING

(TCRP Funds)
($1,000)

ATTACHMENT C

Project Totals by Fiscal Year Project Totals by Component

FUND FUND County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

TCRP TCRP RIV Caltrans 215 0125G Northbound 215 to Westbound 91 flyover 0
TCRP TCRP RIV Caltrans 215 0125G Route 91/215 Phase 1 (RIV 215 Corridor) 20,000 20,000 20,000

June 1, 2001 Page:  1  of  1 Non-STIP  Programming



Resolution 00S-033
Attachment

June 6-7, 2001

Location:

Description: Widen to 8 lanes, construct high occupancy vehicle
lanes, truck climbing and bypass lanes, auxiliary
lanes, connector and interchange

08-Riverside-215
PPNOS  0121B, 0121D, 0121E, 0121G, 0125G, 0125J, and 0125K

STIP AMENDMENT 00S-033

Location Map

In Riverside, Route 215 Corridor

NN


